
12/6/2016 20170112

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

CNP293 Pay Period:  12/6/2016Contract: Estimate Number: 0010 to  01/12/2017Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

03/15/2016

%

$0.00

218.0

191.0

191.0

87.61

%Percent Complete($):

%Percent Behind:

KNOX

---

Date Notice to Proceed: 01/27/2016

08/31/2016

08/04/2016

$2,974,229.68

$2,871,835.18

$2,952,549.26 $10,152.00$2,942,397.26

$0.00

$0.00Test Report Payment Adjustments:

$2,952,549.26 $2,942,397.26 10,152.00

$2,952,549.26 $10,152.00$2,942,397.26

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on I-40 from Papermill Road to the I-75 ramp

107.53

20170112

Project(s): 47100-4114-04, 47100-8114-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA3.21 68000.0047100-4114-04 00The resurfacing on I-40 from east of Papermill Road (L.M. 14
NH-I-40-7(173)96.79 50686810,152.0047100-8114-44 18I-40: From East of Papermill Road To East of I-75 Ramp

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47100-4114-04 0500 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

47100-8114-44 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

47100-4114-04 0500 9009 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

47100-8114-44 0100 9010 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

47100-4114-04 0500 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

47100-8114-44 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90140100

-48,875.08-48,875.080

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47100-4114-04 0500 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

47100-8114-44 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90160100

-151,278.59-151,278.590

0.000.000

47100-8114-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.00

0.000

1.000

$0.00

$12,000.00

201-01 CLEARING AND GRUBBING

47100-8114-44 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.400 $365.00

0.000

7.400

$0.00

$2,701.00

208-01 SHOULDERS AND DITCHES

47100-8114-44 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $1.75

0.000

0.000

$0.00

$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

47100-8114-44 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,911.000 $47.32

0.000

5,711.950

$0.00

$270,289.47

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

106059.23 18,437.7618,437.76 0.000.0047100-8114-44 0100 9017 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $52.82

0.000

18,437.760

$0.00

$973,882.48

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

47100-8114-44 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-52,435.31-52,435.310

0.000.000

47100-8114-44 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

13,324.5013,324.500

0.000.000

47100-8114-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

47100-8114-44 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

184.000 $700.00

0.000

142.540

$0.00

$99,778.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

47100-8114-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47100-8114-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

47100-8114-44 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,461.000 $53.45

0.000

3,173.040

$0.00

$169,598.99

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

47100-8114-44 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,823.000 $64.78

0.000

10,470.620

$0.00

$678,286.76

411-03.10 ACS MIX(PG76-22) GRADING D

47100-8114-44 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100

-12,394.86-12,394.860

0.000.000

47100-8114-44 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

39,975.330

$0.00

$39,975.33

411-03.32 RIDEABILITY (SP411B)

47100-8114-44 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0047100-8114-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

10,152.0010,152.000

10,152.0010,152.000

47100-8114-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

47100-8114-44 0100 0080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.400 $1,150.00

0.000

7.400

$0.00

$8,510.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

47100-8114-44 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,422.000 $12.50

0.000

32,876.740

$0.00

$410,959.25

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

47100-4114-04 0500 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $800.00

0.000

17.500

$0.00

$14,000.00

604-10.34 CONCRETE OVERLAYED BRIDGE
DECK REPAIR (FULL DEPTH)

47100-4114-04 0500 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $600.00

0.000

0.830

$0.00

$498.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

47100-4114-04 0500 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,348.000 $36.00

0.000

2,352.000

$0.00

$84,672.00

617-04.01 TYPE 1 THIN EPOXY OVERLAY
(EPOXY-URETHANE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0047100-8114-44 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000.00

0.000

1.000

$0.00

$4,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

47100-8114-44 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60,980.94

0.000

1.000

$0.00

$60,980.94

712-01 TRAFFIC CONTROL

47100-8114-44 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

620.000 $25.00

0.000

1,012.500

$0.00

$25,312.50

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

47100-8114-44 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

147.000 $20.00

0.000

185.000

$0.00

$3,700.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

47100-8114-44 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $30.00

0.000

75.000

$0.00

$2,250.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

47100-8114-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $3.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

47100-8114-44 0100 0160 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,226.000 $6.10

0.000

1,410.000

$0.00

$8,601.00

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 0.000.0047100-8114-44 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $485.00

0.000

2.000

$0.00

$970.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

47100-4114-04 0500 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

12,590.030

$0.00

$12,590.03

712-08.01 UNIFORMED POLICE OFFICER

47100-8114-44 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

29,443.580

$0.00

$29,443.58

712-08.01 UNIFORMED POLICE OFFICER

47100-8114-44 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $790.00

0.000

6.000

$0.00

$4,740.00

712-08.03 ARROW BOARD (TYPE C)

47100-8114-44 0100 0190 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $85.00

0.000

652.750

$0.00

$55,483.75

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

47100-8114-44 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $2.68

0.000

1,538.640

$0.00

$4,123.56

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

47100-8114-44 0100 0210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $32.83

0.000

0.000

$0.00

$0.00

712-09.03 REMOVABLE PAVEMENT
MARKING(CHANNELIZING
STRIPING)

Page 8RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 20.0020.00 0.000.0047100-8114-44 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $32.00

0.000

20.000

$0.00

$640.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

47100-8114-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,200.00

0.000

3.000

$0.00

$15,600.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

47100-8114-44 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

982.000 $24.49

0.000

1,379.000

$0.00

$33,771.71

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

47100-8114-44 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

982.000 $6.57

0.000

0.000

$0.00

$0.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

47100-8114-44 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,436.000 $7.93

0.000

1,809.000

$0.00

$14,345.37

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

47100-8114-44 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

282.000 $5.30

0.000

1,027.000

$0.00

$5,443.10

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

47100-8114-44 0100 9020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $130.00

0.000

6.000

$0.00

$780.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 12.0012.00 0.000.0047100-8114-44 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $196.95

0.000

12.000

$0.00

$2,363.40

716-04.07 PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

47100-8114-44 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $277.75

0.000

3.000

$0.00

$833.25

716-04.08 PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

47100-8114-44 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $328.25

0.000

3.000

$0.00

$984.75

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

47100-8114-44 0100 0310 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $580.75

0.000

26.180

$0.00

$15,204.04

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

47100-8114-44 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,584.000 $0.42

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

47100-8114-44 0100 0330 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $4,797.50

0.000

7.719

$0.00

$37,031.90

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

47100-8114-44 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,584.000 $1.84

0.000

858.000

$0.00

$1,578.72

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/25/2017
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47100-8114-44 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $1.77

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

47100-8114-44 0100 9021 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.50

0.000

7,174.000

$0.00

$32,283.00

716-12.09 ENHANCED FLAT LINE THERMO
(12IN LINE)

47100-8114-44 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,280.000 $2.68

0.000

791.000

$0.00

$2,119.88

716-12.10 ENHANCED FLAT LINE THERMO
(12IN DOTTED)

47100-8114-44 0100 0370 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $53,730.84

0.000

1.000

$0.00

$53,730.84

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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